United States Environmental Protection Agency — Region 2
CERCLA Removal Action Work Order

Contractor Kemron | Contract # EP-52-10-01 TO#: 64 | Date | September 3 - 30, 2013
EPA Region 2 Site ID A23K Shift 0700 — 1730 hours

Site Name Superior Barrel and Drum Site

798 Jacob Harris Lane, Gloucester County, New Jersey
osC Keith Glenn
RM Gary Beland
Monitors Keith Glenn Work Order #1
Personnel Authorized
Qty Description b IR Qty Description b IR
1 Response Manager 10 0 Foreman 10
1 FCA 10 0 Senior Electrical Engineer 10
0 Chemical Technician 10 0 Senior Civil Engineer 10
1 Operator 10 3 Cleanup Technician 10
1 T&D Coordinator 5 0 Hydro-Geologist 10
1 Chemist 10 1 Structural Engineer 10
Equipment and Expendable Materials Authorized
Description Qty Description Qty

Truck 3 Cell Phone 3
Computer 3 Uniloader with drum hook 1
Portable toilets 2 Drum carts 2

Supplied Air

Drum sampling equipment

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

-Hours authorized are not to exceed 50/week/person. OT hours are authorized.

-Hours listed may be used for off-site work.
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United States Environmental Protection Agency — Region 2
CERCLA Removal Action Work Order

Contractor Kemron | Contract # EP-52-10-01 TO#: 64 | Date | September 3 — 30, 2013

EPA Region 2 Site ID A23K Shift 0700 — 1730 hours

SiteName | Superior Barrel and Drum Site

798 Jacob Harris Lane, Gloucester County, New Jersey

OSsC Keith Glenn
RM Gary Beland
Monitors Keith Glenn Work Order #1

Description of Work To Be Performed

The following is the current schedule of activities and anticipated completion dates. Any circumstances that may alter the dates further should be
discussed with the OSC.

Meet with the OSC on-site on September 6, 2013.

Develop a plan with the OSC and START contractor (RST) on the movement and staging of containers.

Identify containers that will be sampled.

Establish a staging area for containers to be brought for sampling.

Provide for structural engineer for the steel structure.

Provide adequate supplied air for all workers.

Assist in the opening of containers and collection of contents.

Perform hazardous characteristics (HazCat) of material collected in the field.

Insta(ljl temporary caution fence along the eastern boundary of the property, along Jacob Harris Lane. Potential needed for a security
guard.

Stabilize containers that are leaking and prepare for container integrity to fluctuate as they are moved.

Provide appropriate fire suppression mechanisms for working with unknown contents.

Generate a Site Specific Health and Safety Plan for actions that Kemron personnel will are delegated to perform.
Provide documentation indicating the outcome of HazCat of materials.

Cfontinu_e to provide OSC with 1900-55's, offsite hour reports, and daily activity reports. Draft 1900-55s shall be delayed no more than 2 weeks
of services.

Follow Region 2 Green policies to include recycling of paper waste. Follow recommendations outlined in Region 2 Clean and Green Policy. This
includes authorization for additional electrical charges which are supplemented by alternative energy sources.

Ensure the Health and Safety of all Kemron personnel on-site.

I certify that the above work is ordered and authorized in I acknowledge receipt of this work order.

the performance of the above cited Task Order.

Signature Signature

Printed Name and Title Date Printed Name and Title Date

Keith Glenn, Federal On-Scene Coordinator 09/03/13 | Gary Beland, Kemron Response Manager




United States Environmental Protection Agency — Region 2
CERCLA Removal Action Work Order

Contractor Kemron | Contract # EP-S2-10-01

TO#: 64 | Date | September 30 — October , 2013

EPA Region 2 Site ID A23K

Shift 0800 — 1830 hours

SiteName | Superior Barrel and Drum Site

798 Jacob Harris Lane, Gloucester County, New Jersey

OSsC Keith Glenn

RM Gary Beland

Monitors Keith Glenn

Work Order #1

Amendments

The following alterations to the above listed daily work order have been approved by the OSC.

e Provide a portable container to act as an office area.

e High capacity copy machine should be available on-site for copying of on-site documentation.

e 2 generators are necessary for running office equipment.

e  Provide 2 fork-lifts for movement of air tanks, industrial totes, and equipment.

e Include an additional truck for personnel and equipment transportation.

e Allow for additional hours, not to exceed 10 hours/person/day for Saturday September 14, 2013 and September 21, 2013

I certify that the above work is ordered and authorized in
the performance of the above cited Task Order.

I acknowledge receipt of this work order.

Signature Signature
Printed Name and Title Date Printed Name and Title Date
Keith Glenn, Federal On-Scene Coordinator 09/24/13 | Gary Beland, Kemron Response Manager




United States Environmental Protection Agency — Region 2
CERCLA Removal Action Work Order

Contractor Kemron | Contract # EP-S2-10-01

TO#: 64 | Date | September 3 — 30, 2013

EPA Region 2 Site ID A23K

Shift 0700 — 1730 hours

SiteName | Superior Barrel and Drum Site

798 Jacob Harris Lane, Gloucester County, New Jersey

OSsC Keith Glenn

RM Gary Beland

Monitors Keith Glenn

Work Order #1

Amendments

The following alterations to the above listed daily work order have been approved by the OSC.

e Provide a portable container to act as an office area.

e High capacity copy machine should be available on-site for copying of on-site documentation.

e 2 generators are necessary for running office equipment.

I certify that the above work is ordered and authorized in
the performance of the above cited Task Order.

I acknowledge receipt of this work order.

Signature

Signature

Printed Name and Title Date
Keith Glenn, Federal On-Scene Coordinator 09/16/13

Printed Name and Title Date
Frank Mahalski, ER Response Manager
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		1

		Response Manager

		10

		0

		Foreman

		10



		1

		FCA

		10

		0

		Senior Electrical Engineer

		10



		0

		Chemical Technician

		10

		0

		Senior Civil Engineer

		10



		1

		Operator

		10

		3

		Cleanup Technician

		10



		1

		T&D Coordinator

		5

		0

		Hydro-Geologist

		10
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		Chemist

		10

		1

		Structural Engineer

		10



		

		

		

		

		

		



		

		

		

		

		

		



		

		

		

		

		

		



		

		

		

		

		

		







		Equipment and Expendable Materials Authorized
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		Qty
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		Truck

		3

		Cell Phone

		3



		Computer

		3

		Uniloader with drum hook

		1



		Portable toilets 

		2

		Drum carts

		2
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		Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions



		-Hours authorized are not to exceed 50/week/person.  OT hours are authorized. 



-Hours listed may be used for off-site work.



 















		Description of Work To Be Performed



		

The following is the current schedule of activities and anticipated completion dates.  Any circumstances that may alter the dates further should be discussed with the OSC.  







· Meet with the OSC on-site on September 6, 2013.

· Develop a plan with the OSC and START contractor (RST) on the movement and staging of containers.

· Identify containers that will be sampled.

· Establish a staging area for containers to be brought for sampling.

· Provide for structural engineer for the steel structure.

· Provide adequate supplied air for all workers.

· Assist in the opening of containers and collection of contents.

· Perform hazardous characteristics (HazCat) of material collected in the field.

· Install temporary caution fence along the eastern boundary of the property, along Jacob Harris Lane.  Potential needed for a security guard.

· Stabilize containers that are leaking and prepare for container integrity to fluctuate as they are moved.

· Provide appropriate fire suppression mechanisms for working with unknown contents.

· Generate a Site Specific Health and Safety Plan for actions that Kemron personnel will are delegated to perform.

· Provide documentation indicating the outcome of HazCat of materials.









Continue to provide OSC with 1900-55's, offsite hour reports, and daily activity reports.  Draft 1900-55s shall be delayed no more than 2 weeks of services. 



Follow Region 2 Green policies to include recycling of paper waste.  Follow recommendations outlined in Region 2 Clean and Green Policy.  This includes authorization for additional electrical charges which are supplemented by alternative energy sources.



Ensure the Health and Safety of all Kemron personnel on-site.





		I certify that the above work is ordered and authorized in the performance of the above cited Task Order.

		I acknowledge receipt of this work order.



		Signature
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		Signature



		Printed Name and Title                                                                      Date

Keith Glenn, Federal On-Scene Coordinator  	09/03/13

		Printed Name and Title                                                                      Date

Gary Beland,  Kemron Response Manager
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